Weekly Status Report		
	Team Member: Ryan Hennes, Anthony Diaz,	
Team Name: C.Out	Tristan Chen-Cota, William Jorgensen, Andre Bajas	
Week Ending: 2		

Previous Week	Description(Work progress in the previous week)	Status	Person in Charge	Hours Spent
Week 1	1.0.1 Decide which database to use	Complete	Ryan	1
	1.0.2 Review how to make a database	Complete		2
	1.0.3 Install needed software	Complete		1
	1.0.4 Practice basic database usage from website	Complete		2
	1.1 Table Planning	Complete	Tristan	10
	1.1.1 Plan Required Tables	Complete		2.5
	1.1.2 Plan Table Relations	Complete		1.5
	1.1.3 Planning Table Fields	Complete		2
	1.1.4 Planning Table Relations	Complete		2.5
	1.1.5 Finalizing Required Tables	Complete		1.5
	1.2 Add Attributes	Complete	Anthony	5
	1.2.1 Planning	Complete		2
	1.2.2 Primary Keys	Complete		2
	1.2.3 Finalizing Attributes	Complete		1
	1.3 Relation Managing	Complete	Anthony	5
	1.3.1 Foreign Keys	Complete		2
	1.3.2 Relationship of Tables	Complete		2
	1.3.3 Finalzing Errors	Complete		1
	1.4 Table Creation	Complete	William	10
	1.4.1 Create Tables within DB	Complete		3
	1.4.2 Linking PKs and FKs	Complete		1
	1.4.3 Test Relation Integrity	Complete		2
	1.4.4 Data Trial Run Insert	Complete		2
	1.4.5 Data Trial Query Test	Complete		1
	1.4.6 Table Optimization	Complete		0.5
	1.4.7 Trial Data Deletion	Complete		0.5
	1.5 Data Insert	Complete	Ryan	5
	1.5.1 Insert mock data into the database	Complete		1
	1.5.2 Create basic methods to add data to the database	Complete		2

	1.5.3	Link parts of the website to the data base(not front end yet)	Complete		2
Current Week		Description(Work progress in the current week)	Status	Person in Char	ge Hours Spent
		Website Creation			
Week 2		Create Sign in Page	scheduled	Ryan	10
		Research	scheduled		3
		Begin Designing Sign in Page Layout	scheduled		3
		Setting Up Sign in Button	scheduled		2
	2.1.4	Set up Graphics	scheduled		2
		Create Profile Page	scheduled	Anthony	10
	2.2.1	Research	scheduled		3
	2.2.2	Begin Designing Profile Page Layout	scheduled		3
	2.2.3	Set up User Info	scheduled		2
	2.2.4	Set up Graphics	scheduled		2
	2.3	Create Friends Page	scheduled	Tristan	10
	2.3.1	Research	scheduled		3
	2.3.2	Begin Designing Friends Page Layout	scheduled		3
	2.3.3	Set up Names of Friends	scheduled		2
	2.3.4	Set up Friends Profile Pictures	scheduled		2
	2.4	Create Graphs Page	Scheduled	William	10
	2.4.1	Begin Graph Scaffolding	scheduled		3
		Setting up the basic graph buttons	scheduled		2
		Styling Page with CSS via REACT	scheduled		3
		Request Feedback and add modifications accordingly	scheduled		2
		Create Workout Page	scheduled	Andre	10
		Research	scheduled		3
	2.5.2	Begin Designing Workout Page Layout	scheduled		3
		Set up Workout Info	scheduled		2
		Set up List of Workouts	scheduled		2
Other Accomplishmen		Description	Person in Charge	Hours Spent	\neg
Initial set up		The different IDE's and software we need will be set up	Ryan Hennes		2
Created, Set up, and m	nerged DB	•	Andre Bajas		10
,,		, , , , , , , , , , , , , , , , , , , ,	- ,		

Issue	Description
Unfamiliar Frameworks/Tools	With addition to new tools, we're implementing. We are not as

familiar with them to adeptly manipulate. Thus adding
preliminary research before proper coding