Weekly Status Report	
	Team Member: Ryan Hennes, Anthony Diaz,
Team Name: C.Out	Tristan Chen-Cota, William Jorgensen
Week Ending: 1	

Previous Week	Description(Work progress in the previous week)	Status	Person in Charge Hours Spent
N/A			

Current Week	Task # Description(Work plans to be done this week)	Status	Person in Charg	e Hours Spent
Week 1	1 Research and Review	scheduled	Ryan	5
	1.0.1 Decide which database to use	scheduled	. cy a	1
	1.0.2 Review how to make a database	scheduled		2
	1.0.3 Install needed software	scheduled		1
	1.0.4 Practice basic database usage from website	scheduled		2
	1.1 Table Planning	scheduled	Tristan	10
	1.1.1 Plan Required Tables	scheduled		2.5
	1.1.2 Plan Table Relations	scheduled		1.5
	1.1.3 Planning Table Fields	scheduled		2
	1.1.4 Planning Table Relations	scheduled		2.5
	1.1.5 Finalizing Required Tables	scheduled		1.5
	1.2 Add Attributes	scheduled	Anthony	5
	1.2.1 Planning	scheduled		2
	1.2.2 Primary Keys	scheduled		2
1.2	1.2.3 Finalizing Attributes	scheduled		1
	1.3 Relation Managing	scheduled	Anthony	5
	1.3.1 Foreign Keys	scheduled		2
	1.3.2 Relationship of Tables	scheduled		2
	1.3.3 Finalzing Errors	scheduled		1

1.4	Table Creation	scheduled	William		10
1.4.1	Create Tables within DB	scheduled			3
1.4.2	Linking PKs and FKs	scheduled			1
1.4.3	Test Relation Integrity	scheduled			2
1.4.4	Data Trial Run Insert	scheduled			2
1.4.5	Data Trial Query Test	scheduled			1
1.4.6	Table Optimization	scheduled			0.5
1.4.7	Trial Data Deletion	scheduled			0.5
1.5	Data Insert	scheduled	Ryan		5
1.5.1	Insert mock data into the database	scheduled			1
1.5.2	Create basic methods to add data to the database	scheduled			2
1.5.3	Link parts of the website to the data base(not front end yet)	scheduled			2
Other Accomplishments status	Description	Person in Charge	Hours Spent		
Initial set up	The different IDE's and software we need will be set up	Ryan Hennes		2	
Issue	Description				
N/A					
1		1			